
THE AVENDT GROUP, INC. 
ENGINEERS & SCIENTISTS 

Mr. James J. Hahnenberg (SR-6J) us EPA RECORDS CHNTKR RHOION s 
Remedial Project Manager i 
U.S. EPA Region 5 ' 
77 West Jackson Boulevard 501076 
Chicago, IL 60604-3590 

June 4,2015 
Re: Monthly Progress Report, May 2015 

L.A. Darling Former Facility, NBFF 0U2 

Dear Mr. Hahnenberg, 

Pursuant to Section XI. Order, paragraph 42 Progress Reports of the Administrative 
Order For Remedial Design and Remedial Action effective July 3, 2011 for the above referenced 
facility; this is the Monthly Progress Report for work completed during May 2015. 

ACTIVITIES COMPLETED AND ANY PROBLEMS ENCOUNTERED -
1. Remedial Action Phase 1, AS/SVE Installation Operation - Operated a reported 31 

days in the month of May 2015. 
2. Project Schedule - The entire AS/SVE system will remain operational until shutdown 

is approved by regulatory agencies. 
3. AS/SVE Monthly O&M Summary Report - The May 2015 Monthly O&M Summary 

Report for the AS/SVE System will be attached to next monthly report. 

VALIDATED DATA RECEIVED AND NOT PREVIOUSLY REPORTED-
1. Lab Data- No soil or groundwater sampling data was collected during the month. 
2. Groundwater Sampling- Groundwater sampling of the on-site wells is scheduled for 

June 16 and 17, 2015. 

RD/RA WORK PLANNED FOR NEXT 90 DAYS -
1. On-Site Inspections- Maintain liaison with RPM, MDEQ and OneSullivan 

Representative for scheduling of any on-site inspections. 
2. AS/SVE System Operation - The effectiveness of the NBFF OU2 AS/SVE to 

continue to reduce the concentrations of VOC's contributing to the NBIA Regional 
Groundwater Contamination shall be critically evaluated to determine the 
applicability of continued operation. The results of this evaluation shall be presented 
to the regulatory agencies for review and discussion. 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None. 

If you should have any questions or comments regarding this progress report, please do 
not hesitate to contact me at your convenience (312) 543-6257. 

Respectfully, 
The y^ENDT GROUP, Inc. 

ttAa t/Co ^ 
Raymond J. Avendt Ph.D. PE 
Project Coordinator 

Cc: B. Mead-O'Brien, MDEQ; S. Franzetti, NF LLP; T. Maley, OneSullivan, via email 
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